From: Nguyen, Kim (FTA)

To: Nutakor, Chris (FTA); Zelasko, Elizabeth (FTA)

Sent: 4/12/2010 11:11:42 AM

Subject: FW: Honolulu Schedule for FEIS and ROD
Chris,

See the email below (near the bottom) from Leslie. Based on his email, the direction from the Administrator was that
FTA needs to expedite the reviews and completion of all necessary documentation to accelerate the completion of the
Honolulu FEIS and issuance of the ROD. Liz from TPE has put together an action item table for achieving FEIS and
ROD schedule.

Liz, please copy Chris and me on all your email correspondence regarding the Honolulu project.

Thanks,
Kim

From: Luu, Catherine (FTA)

Sent: Thursday, April 08, 2010 12:10 PM

To: Nguyen, Kim (FTA)

Subject: FW: Honolulu Schedule for FEIS and ROD

From: Zusman, Nancy-Ellen (FTA)

Sent: Thursday, April 08, 2010 9:08 AM

To: Zelasko, Elizabeth (FTA); Rogers, Leslie (FTA); Carranza, Edward (FTA); Marler, Renee (FTA); Matley, Ted (FTA); Sukys,
Raymond (FTA); Bausch, Carl (FTA); Ossi, Joseph (FTA); VanWyk, Christopher (FTA)

Cc: Luu, Catherine (FTA); Tahir, Nadeem (FTA)

Subject: RE: Honolulu Schedule for FEIS and ROD

Redacted

From: Zelasko, Elizabeth (FTA)

Sent: Thursday, April 08, 2010 10:33 AM

To: Rogers, Leslie (FTA); Carranza, Edward (FTA); Marler, Renee (FTA); Matley, Ted (FTA); Sukys, Raymond (FTA); Bausch,
Carl (FTA); Ossi, Joseph (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA)

Cc: Luu, Catherine (FTA); Tahir, Nadeem (FTA)

Subject: RE: Honolulu Schedule for FEIS and ROD

| have taken the liberty of transferring Joe’s FEIS and ROD schedule and transferring that to an action item table
below. This is only a suggestion as | made assumptions about who would be following through on the tasks — this is,
of course, up to Region 9 to decide. | am available to assist the region as much as possible in working through the
next steps in the environmental review process.

Action Individual Responsible Deadline
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Acquire new alignment map for Ted Matley Monday, April 12, 2010
Attachment 1 of the PA showing the
revised area of potential effect.
Prepare cover letter, finalize the Ted Matley Wednesday, April 14, 2010
Programmatic Agreement for
signature, FTA sign and circulate to
ACHP, SHPD, and the City for

signature.
Receive PA signed by all signatories | Ted Matley Friday, April 30, 2010
Prepare letter to SHPD from FTA Liz Zelasko/Ted Matley Wednesday, April 14, 2010

with the Area of Potential Effect and
Determination of Eligibility.

Prepare TCC/TRO-9 memo to file Renee Marler/TCC ASAP
documenting considerations for
whether a supplemental
ervironmental document is
warranted for alignment shift.
Notify the City and County of Ted Matley/Liz Zelasko Friday, April 16, 2010
Honolulu Parks and Recreation
Department that a de minimis impact
concurrence letter is required for
Ualena alignment’s use of the Ke’ehi
Lagoon Beach Park. [Does FTA
need to prepare a letter or email
for this?]

Environmental Document Preparation Next Steps

Revise front materials of the
environmental document and include
sentences describing the alignment
shift and inviting comment on the

shift.

Review Section 4(f) Section for Liz Zelasko/Megan Blum/Region 9
Resolution of Chris VanWWyk's

concerns.

Review document for proper Region 9/ Liz Zelasko

incorporation of revised alignment
into impact analyses.
Legal sufficiency review Renee Marler

Prepare cover letter for circulation of | Ted Matley
ervironmental document.

From: Rogers, Leslie (FTA)

Sent: Wednesday, April 07, 2010 7:16 PM

To: Carranza, Edward (FTA); Marler, Renee (FTA); Matley, Ted (FTA); Sukys, Raymond (FTA); Bausch, Carl (FTA); Ossi,
Joseph (FTA); Zelasko, Elizabeth (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA)

Cc: Luu, Catherine (FTA); Tahir, Nadeem (FTA)

Subject: FW: Honolulu Schedule for FEIS and ROD
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Greetings All:

With FTA’s political leadership team joined by Matt’s and Susan B’s participation, | just completed a short phone
conversation with the Administrator wherein he directed that Region IX with assistance from TPE and TCC staffs
commit the requisite time and resources to expedite FTA’s review and completion of all necessary documentation to
accelerate the completion of the Honolulu FEIS and issuance of the ROD. | committed Region IX to this effort and |
am confident that with everyone’s help, we all will make this happen. Thanks!

Leslie

From: Ossi, Joseph (FTA)

Sent: Wednesday, April 07, 2010 1:38 PM

To: Bausch, Carl (FTA); Rogers, Leslie (FTA); Marler, Renee (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA);
Sukys, Raymond (FTA); Barr, James (FTA); Zelasko, Elizabeth (FTA); Day, Elizabeth (FTA); Carranza, Edward (FTA)

Cc: Borinsky, Susan (FTA); Biehl, Scott (FTA)

Subject: Honolulu Schedule for FEIS and ROD

Susan asked me to take an initial shot at a schedule as directed by TOA-1. 1 am sure that something
1s missing but here is my shot.

Joe Ossi
FTA Office of Planning and Environment
(202) 366-1613
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